COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 01/ 2002

ESTI MATE SUMVARY 10: 39: 44
CONTI D: C13592 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13592- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 54.0 DAYS TIVE ALLOW 72 WORK DAYS
FYOL R 6 SI GN REPLACEMENT PERCENT TIME:  75.00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO C R600- 163
FYO1l R-6 SI GN REPLACENMENT
NAVE OF ROAD: 999
PRQJECT COUNTI ES: VARI OUS, REG ON 6
CONTRACTOR:
ROCKY MOUNTAI N SI GNI NG CO. | NC. PAY PERI OD ENDI NG 02/ 01/ 2002 DATE TI ME STARTED 11/01/2001
10335 SO. PROGRESS WAY DATE LET 08/ 02/ 2001 DATE WORK BEGAN  11/07/2001
DATE AWARDED 09/ 13/ 2001 DATE TI ME STOPPED 03/27/2002
DATE CONTRACT EXECUTED  10/18/2001 DATE ACCEPTED 03/27/ 2002
PARKER CO 80134 303/ 840- 9877 DATE NOTI CE TO PROCEED 11/ 01/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 362, 733. 62 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 311, 281. 00 NON- PARTI Cl PATI NG 341, 999. 62 114, 610. 50
PERCENT COMPLETE: 94. 28% TOTAL EARNI NGS 341, 999. 62 114, 610. 50
FUNDS AVAI LABLE: $ 20, 734.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 341, 999. 62 114, 610. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,025.81 -667. 05
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 340, 973. 81 113, 943. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 340, 973. 81 113, 943. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 113, 943. 45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00805

0010

202- 00810

0015

202- 00821

0020

210- 00815

0025

250- 00010

0030

250- 00110

0035

503- 00042

0040

503- 00048

0045

613- 00125

0050

613- 00200

0055 613-70250

C13592
13592-BI D
C R600-163
| TEM
DESCRI PTI ON

*REMOVAL OF OVERHEAD SI GN STRUCTURE

REMOVAL OF GROUND SI GN

REMOVAL OF SI GN PANEL

RESET SI GN PANEL

*ENVI RONMVENTAL HEALTH AND SAFETY MANAGEMENT

*HEALTH AND SAFETY OFFI CER

*DRI LLED CAI SSON (42 | NCH)

*DRI LLED CAI SSON (48 | NCH)

*1-1/4 I NCH ELECTRI CAL CONDUI T

*2 | NCH ELECTRI CAL CONDUI T

*LUM NAI RE H GH PRESSURE SODI UM (250 WATT)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CONTI D: C13592 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13592-BI D ESTI MATE RUN 02/ 01/ 2002
PRQJECT: C R600- 163 ESTI MATE NO 0003 10: 39: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 614-00028  SIGN PANEL (CLASS I11) (INSTALL ONLY) 3, 411. 000 548. 000
SF 2,157. 000 14, 020. 50
6. 50000 2, 705. 000 17, 582. 50
0065 614-60900  CANTI LEVER STRUCTURE (1 NSTALL ONLY) 20. 000 5. 000
EACH 15. 000 21, 750. 00
1, 450. 00000 20. 000 29, 000. 00
0070 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0075 630-00000 FLAGG NG 353. 000 191. 500
HOUR 116. 500 2, 330. 00
20. 00000 308. 000 6, 160. 00
0080 630-00007  TRAFFI C CONTROL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0.00
25. 00000 0. 000 0. 00
0085 630-00012  TRAFFI C CONTROL MANAGEMENT 51. 000 27.000
DAY 18. 000 5, 400. 00
300. 00000 45. 000 13, 500. 00
0090 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 14. 000 7.000
EACH 5. 600 140. 00
25. 00000 12. 600 315. 00
0095 630-80356  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 2. 000 1. 000
TYPE
) EACH 0. 800 400. 00
500. 00000 1. 800 900. 00
0100 630-80360  DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0105 630-80380 TRAFFI C CONE 77. 800 14. 000
EACH 11. 200 280. 00
25. 00000 25. 200 630. 00
0110 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13592 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13592- Bl D ESTI MATE RUN 02/ 01/ 2002
PRQJECT: C R600- 163 ESTI MATE NO 0003 10: 39: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0120 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0125 700-70190 F/ A ELECTRI C SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  362,733.62$%  114,610.50$% 341, 999. 62
PROJECT TOTAL CURRENT AMI $  362,733.62$% 114,610.50$% 341, 999. 62



